
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Deferiet Paper Mill RV3 ­ Removal Polrep
Initial and Final Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region II

Subject: POLREP #1
Initial and Final
Deferiet Paper Mill RV3
A26F
Deferiet, NY 
Latitude: 44.0391100 Longitude: ­75.6807500 

To: Peter Lopez, US EPA
Walter Mugdan, US EPA
Angela Carpenter, US EPA
John Prince, US EPA
Eric Wilson, US EPA
Joseph Rotola, US EPA
Margaret Gregor, US EPA
Mark Pane, US EPA
Dan Harkay, US EPA
Keith Glenn, US EPA
Tim Grier, US EPA
Argie Cirillo, US EPA
Michael Basile, US EPA
Mary Gladowski, US EPA
George Zachos, US EPA
Kimberly Staiger, US EPA
Bonnie Hriczko, US EPA
Beckett Grealish, US EPA
Diane Lazinsky, US DOI
Michael Ryan, NYSDEC
Peter Taylor, NYSDEC
James Meacham, NYSDOL
Lou Carrock, NYSDOL
Janet Zando, Village of Deferiet
Tim Irey, Village of Deferiet
Patrick Storms, Brookfield Energy

From: Joel Petty, On­Scene Coordinator 

Date: 12/12/2018 

Reporting Period: 10/12/18 ­ 12/6/18 

1. Introduction

1.1 Background

Site Number: A26F Contract Number: EP­S2­15­01

D.O. Number: TO59 Action Memo Date: 12/6/2018

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 10/15/2018 Start Date: 10/12/2018

Demob Date: 10/17/2018 Completion Date: 10/17/2018

CERCLIS ID: NYD002229269 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
An emergency Removal Action is warranted based on exposed friable asbestos­containing material (ACM)
located in an easement that personnel traverse.

1.1.2 Site Description

The Site is the location of the former Deferiet Paper Mill which began operations in 1899. As of today the
facility is no longer operational however, there is an operating hydroelectric power plant owned by Brookfield
Renewable Power, LLC (Brookfield) that is physically attached to the boiler room and sulfite room of the
Site. The hydroelectric power­plant is located towards the rear of the site.

The facility encompasses approximately 48 acres with a series of buildings that housed the former paper
mill and a hydroelectric power plant. The original mill manufactured paper of varying types, including
newsprint and glossy magazine paper. The hydroelectric power plant was built by the mill to generate
steam which supplied electrical power for the machinery as well as the facilities. The paper mill has been
abandoned since the mid­2000s, and with the exception of the power plant, is in a severe state of disrepair. 

In 2006, the property was auctioned off as a result of then owners filing bankruptcy. Deferiet Development,
LLC (Deferiet) purchased the Site for the purpose of recovering steel, brass and other metals. In the process
of recovering metal, Deferiet also dismantled overhead, exterior steam pipes between the machine rooms
and boiler room, leaving pipe wrapping with friable asbestos exposed to the elements. These two buildings
flank an easement utilized daily by Brookfield employees to reach the main access point for the power
plant. Brookfield employees were concerned because of potential exposure to friable asbestos whenever
they accessed the easement. Brookfield raised their employees concerns to Jefferson County officials. An
attorney representing Jefferson County on environmental matters referred the Site to the EPA. 

1.1.2.1 Location
The Site is located at 400 Anderson Avenue in Deferiet Village, New York 13628.  The coordinates for the
Site are latitude 44.03918056, longitude ­75.68388889.  Residential properties border the Site to the north,
northwest, west, and southwest.  Over 200 people live in the neighborhood bordering the Site.  The Site is
an abandoned paper mill and the buildings are in various states of deterioration.

1.1.2.2 Description of Threat
There is an ongoing release of hazardous substances and pollutants or contaminants at the Site.  Asbestos
is designated as a CERCLA hazardous substance under 40 CFR Table 302.4 when friable.  Friability is the
ease with which a material can be crumbled, pulverized or reduced to powder when dry, by applying hand
pressure. The degree of friability of the ACM determines the potential for fibers to be released into the air.
Analysis of samples collected from the Site has identified friable asbestos present in the easement
traversed by Brookfield personnel to access their hydroelectric building. There is a significant threat to
human health for individuals who may come in contact with this uncontrolled release of friable asbestos. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
On June 6, 2017, EPA and Removal Support Team (RST) contractors surveyed the Site with personnel from
Brookfield. All buildings were observed to be vacant and several structures were partially demolished, had
been allowed to fall into disrepair and were impacting the structural integrity of the hydropower plant. Many
building facades were observed to have openings from the extraction of large equipment that may have been
sold or scrapped. The large complex appeared to be accessed by trespassers routinely, as evidence of
such was commonly found throughout the Site. Suspected asbestos­containing material (SACM) was
observed to be exposed to weather conditions, damaged, hanging from numerous structures including
equipment and piping, and present on various surfaces and throughout the interior and exterior of the
structures.  

On June 7, 2017, EPA and RST contractors collected 30 samples of SACM for asbestos analysis. Samples
were collected from equipment, debris piles, roofing systems, pipe insulation, equipment jackets, ceiling
tiles and debris located throughout the Site. Seven samples (all insulation) were positive for the detection of
asbestos, with concentrations ranging from 3.12% ­ 25% chrysotile, 12.5% crocidolite, and 9.38% ­ 30%
amosite asbestos. ACM was found in the turbine room, boiler room, machine room and wet/beater room.

On May 8, 2018, EPA and RST contractors collected 17 SACM samples for asbestos analysis. Samples
were collected from the exposed pipe insulation in the easement area, former company garage building,
machine room, and multiple debris piles. Samples of brick and mortar were collected from debris piles. The
samples in the easement were collected from pipe insulation that had been encapsulated during an initial
emergency removal action at the Site, RV1, but had since become exposed due to deterioration of the
encapsulant. Seven samples (all insulation) were positive for the detection of asbestos, with concentrations
ranging from <1.0% ­ 30.8% chrysotile, 4.88% ­ 7.69% crocidolite, and 2.56% ­ 15.8% amosite asbestos.
The maximum concentrations found in the easement were 14.30% chrysotile, 7.69% crocidolite, and
15.80% amosite asbestos. 

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
Analysis of samples collected from the Site identified friable asbestos present in the easement traversed by
Brookfield personnel to access their hydroelectric building. There is a significant threat to human health for
individuals who may come in contact with an uncontrolled release of friable asbestos. An emergency
removal action was conducted to mitigate this threat.

2.1.2 Response Actions to Date
On October 12, 2018, a verbal authorization pursuant to CERCLA to initiate an emergency removal action
(RV3) at the Site was requested and granted. EPA's Emergency and Rapid Response Services (ERRS)
contractor was activated the same day.

On October 15, 2018, EPA and ERRS mobilized to the Site to perform the work to be outlined in the Action
Memo.

On October 16, 2018, ERRS personnel, utilizing New York State Department of Labor (NYSDOL) licensed
subcontractors, applied an encapsulant to friable ACM located in the easement that is traversed by
Brookfield personnel. A 135 foot manlift was utilized to access all areas in the easement requiring
encapsulation. Seven gallons of automotive undercoating material was applied to areas of exposed ACM by
low pressure, high volume spraying. This work was completed in one day. Air monitoring using two DustTrak
DRX units was performed during encapsulant application activities.

On October 17, 2018, RV3 was completed when all EPA and ERRS personnel demobilized from the Site
and all work outlined in the Action Memo was completed. No further mobilization to perform this emergency
removal action (RV3) is anticipated.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
EPA has identified Deferiet Development LLC as the owner of the facility.

2.1.4 Progress Metrics
The removal action was completed on October 17, 2018. No waste was removed from the Site.

2.2 Planning Section

2.2.1 Anticipated Activities
No additional activities are anticipated for this removal action.

2.2.1.1 Planned Response Activities
No additional activities are anticipated for this removal action.

2.2.1.2 Next Steps
No additional activities are anticipated for this removal action. EPA is exploring options for removal of ACM
located throughout the Site.

2.2.2 Issues
No issues were encountered during this removal action.

2.3 Logistics Section

All logistics were handled and monitored by the appropriate contractor or agency.

2.4 Finance Section

2.4.1 Narrative
On October 12, 2018, the ERRD Acting Director approved a verbal authorization for the amount of $52,000,
of which $50,000 is for the mitigation contractor. The Action Memorandum was approved on December 6,
2018, as a ceiling increase.  

An initial emergency removal action (“RV1”) was initiated on February 25, 2016 and was completed on
August 30, 2016.  The total project ceiling authorized for the RV1 action was $150,000, all of which was for
mitigation contracting. Another removal action (“RV2”) was initiated on July 11, 2017 and was completed on
November 16, 2017. A project ceiling increase of $282,000, of which $200,000 was for mitigation
contracting, was authorized for the RV2 action and the revised total project ceiling authorized was
$432,000, of which $350,000 was for mitigation contracting. A project ceiling increase of $52,000, of which
$50,000 was for mitigation contracting, was authorized for the RV3 action described herein. The new total
project ceiling authorized for the Site is now $484,000, of which $400,000 is for mitigation contracting. 

2.5 Other Command Staff

2.5.1 Safety Officer
The EPA OSC is in charge of overall safety at the Site.  The ERRS RM has been designated as the Site
safety officer.  A Health and Safety Plan was generated by ERRS.

2.5.2 Liaison Officer
The EPA OSC is performing the activities of a Liaison Officer.  The OSC is coordinating operations between
the ERRS contractor(s) and the local officials.  Meetings with Village Officials and the public will be
coordinated with the OSC.

2.5.3 Information Officer
Michael Basille is the designated Community Involvement Coordinator for the Site and can be reached at
716­551­4410.

3. Participating Entities

3.1 Unified Command
Unified Command has not been set up for this site.

3.2 Cooperating Agencies
NYSDOL, NYSDEC, Jefferson County, and Deferiet Village

4. Personnel On Site

EPA: 1
1 OSC

ERRS: 3
1 Response Manager
2 Field Technicians

The above personnel were on­site from October 15 to 17, 2018.

5. Definition of Terms

ACM ­ Asbestos­containing Materials

Assisting and Cooperating Agencies ­ Agencies who are assisting the EPA response, but are not a part of
Unified Command. 

CERCLA ­ Comprehensive Environmental Response, Compensation, and Liability Act

ERRD ­ Emergency and Remedial Response Division

ERRS ­ Emergency and Rapid Response Services

Monitoring ­ Using equipment which will give limited real­time information about constituents in environmental
media.  This method is used most often for air and water testing. 

NPL ­ National Priorities List

NYSDEC ­ New York State Department of Environmental Conservation

NYSDOL ­ New York State Department of Labor

OSC ­ On­Scene Coordinator

RCRA ­ Resource Conservation and Recovery Act

RFP ­ Request for Proposal

RM ­ Response Manager

RST ­ Removal Support Team

RV1 ­ Removal Action 1

RV 2 ­ Removal Action 2

RV 3 ­ Removal Action 3

Sampling ­The process of taking environmental media for  analysis at a laboratory of its constituents.  These
tests may require multiple days to complete, but test for a wider array of constituents than monitors. 

Unified Command ­ A structure based on the Incident Command System (ICS) that brings together the Incident
Commanders of all major organizations involved in the incident in order to coordinate an effective response,
while at the same time allowing each to carry out their own jurisdictional, legal, and functional responsibilities.

6. Additional sources of information

6.1 Internet location of additional information/report
Site website: https://response.epa.gov/site/site_profile.aspx?site_id=14023

6.2 Reporting Schedule
There is no additional information to report at this time.

7. Situational Reference Materials

No situational reference materials at this time.
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1.1.1 Incident Category
An emergency Removal Action is warranted based on exposed friable asbestos­containing material (ACM)
located in an easement that personnel traverse.

1.1.2 Site Description

The Site is the location of the former Deferiet Paper Mill which began operations in 1899. As of today the
facility is no longer operational however, there is an operating hydroelectric power plant owned by Brookfield
Renewable Power, LLC (Brookfield) that is physically attached to the boiler room and sulfite room of the
Site. The hydroelectric power­plant is located towards the rear of the site.

The facility encompasses approximately 48 acres with a series of buildings that housed the former paper
mill and a hydroelectric power plant. The original mill manufactured paper of varying types, including
newsprint and glossy magazine paper. The hydroelectric power plant was built by the mill to generate
steam which supplied electrical power for the machinery as well as the facilities. The paper mill has been
abandoned since the mid­2000s, and with the exception of the power plant, is in a severe state of disrepair. 

In 2006, the property was auctioned off as a result of then owners filing bankruptcy. Deferiet Development,
LLC (Deferiet) purchased the Site for the purpose of recovering steel, brass and other metals. In the process
of recovering metal, Deferiet also dismantled overhead, exterior steam pipes between the machine rooms
and boiler room, leaving pipe wrapping with friable asbestos exposed to the elements. These two buildings
flank an easement utilized daily by Brookfield employees to reach the main access point for the power
plant. Brookfield employees were concerned because of potential exposure to friable asbestos whenever
they accessed the easement. Brookfield raised their employees concerns to Jefferson County officials. An
attorney representing Jefferson County on environmental matters referred the Site to the EPA. 

1.1.2.1 Location
The Site is located at 400 Anderson Avenue in Deferiet Village, New York 13628.  The coordinates for the
Site are latitude 44.03918056, longitude ­75.68388889.  Residential properties border the Site to the north,
northwest, west, and southwest.  Over 200 people live in the neighborhood bordering the Site.  The Site is
an abandoned paper mill and the buildings are in various states of deterioration.

1.1.2.2 Description of Threat
There is an ongoing release of hazardous substances and pollutants or contaminants at the Site.  Asbestos
is designated as a CERCLA hazardous substance under 40 CFR Table 302.4 when friable.  Friability is the
ease with which a material can be crumbled, pulverized or reduced to powder when dry, by applying hand
pressure. The degree of friability of the ACM determines the potential for fibers to be released into the air.
Analysis of samples collected from the Site has identified friable asbestos present in the easement
traversed by Brookfield personnel to access their hydroelectric building. There is a significant threat to
human health for individuals who may come in contact with this uncontrolled release of friable asbestos. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
On June 6, 2017, EPA and Removal Support Team (RST) contractors surveyed the Site with personnel from
Brookfield. All buildings were observed to be vacant and several structures were partially demolished, had
been allowed to fall into disrepair and were impacting the structural integrity of the hydropower plant. Many
building facades were observed to have openings from the extraction of large equipment that may have been
sold or scrapped. The large complex appeared to be accessed by trespassers routinely, as evidence of
such was commonly found throughout the Site. Suspected asbestos­containing material (SACM) was
observed to be exposed to weather conditions, damaged, hanging from numerous structures including
equipment and piping, and present on various surfaces and throughout the interior and exterior of the
structures.  

On June 7, 2017, EPA and RST contractors collected 30 samples of SACM for asbestos analysis. Samples
were collected from equipment, debris piles, roofing systems, pipe insulation, equipment jackets, ceiling
tiles and debris located throughout the Site. Seven samples (all insulation) were positive for the detection of
asbestos, with concentrations ranging from 3.12% ­ 25% chrysotile, 12.5% crocidolite, and 9.38% ­ 30%
amosite asbestos. ACM was found in the turbine room, boiler room, machine room and wet/beater room.

On May 8, 2018, EPA and RST contractors collected 17 SACM samples for asbestos analysis. Samples
were collected from the exposed pipe insulation in the easement area, former company garage building,
machine room, and multiple debris piles. Samples of brick and mortar were collected from debris piles. The
samples in the easement were collected from pipe insulation that had been encapsulated during an initial
emergency removal action at the Site, RV1, but had since become exposed due to deterioration of the
encapsulant. Seven samples (all insulation) were positive for the detection of asbestos, with concentrations
ranging from <1.0% ­ 30.8% chrysotile, 4.88% ­ 7.69% crocidolite, and 2.56% ­ 15.8% amosite asbestos.
The maximum concentrations found in the easement were 14.30% chrysotile, 7.69% crocidolite, and
15.80% amosite asbestos. 

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
Analysis of samples collected from the Site identified friable asbestos present in the easement traversed by
Brookfield personnel to access their hydroelectric building. There is a significant threat to human health for
individuals who may come in contact with an uncontrolled release of friable asbestos. An emergency
removal action was conducted to mitigate this threat.

2.1.2 Response Actions to Date
On October 12, 2018, a verbal authorization pursuant to CERCLA to initiate an emergency removal action
(RV3) at the Site was requested and granted. EPA's Emergency and Rapid Response Services (ERRS)
contractor was activated the same day.

On October 15, 2018, EPA and ERRS mobilized to the Site to perform the work to be outlined in the Action
Memo.

On October 16, 2018, ERRS personnel, utilizing New York State Department of Labor (NYSDOL) licensed
subcontractors, applied an encapsulant to friable ACM located in the easement that is traversed by
Brookfield personnel. A 135 foot manlift was utilized to access all areas in the easement requiring
encapsulation. Seven gallons of automotive undercoating material was applied to areas of exposed ACM by
low pressure, high volume spraying. This work was completed in one day. Air monitoring using two DustTrak
DRX units was performed during encapsulant application activities.

On October 17, 2018, RV3 was completed when all EPA and ERRS personnel demobilized from the Site
and all work outlined in the Action Memo was completed. No further mobilization to perform this emergency
removal action (RV3) is anticipated.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
EPA has identified Deferiet Development LLC as the owner of the facility.

2.1.4 Progress Metrics
The removal action was completed on October 17, 2018. No waste was removed from the Site.

2.2 Planning Section

2.2.1 Anticipated Activities
No additional activities are anticipated for this removal action.

2.2.1.1 Planned Response Activities
No additional activities are anticipated for this removal action.

2.2.1.2 Next Steps
No additional activities are anticipated for this removal action. EPA is exploring options for removal of ACM
located throughout the Site.

2.2.2 Issues
No issues were encountered during this removal action.

2.3 Logistics Section

All logistics were handled and monitored by the appropriate contractor or agency.

2.4 Finance Section

2.4.1 Narrative
On October 12, 2018, the ERRD Acting Director approved a verbal authorization for the amount of $52,000,
of which $50,000 is for the mitigation contractor. The Action Memorandum was approved on December 6,
2018, as a ceiling increase.  

An initial emergency removal action (“RV1”) was initiated on February 25, 2016 and was completed on
August 30, 2016.  The total project ceiling authorized for the RV1 action was $150,000, all of which was for
mitigation contracting. Another removal action (“RV2”) was initiated on July 11, 2017 and was completed on
November 16, 2017. A project ceiling increase of $282,000, of which $200,000 was for mitigation
contracting, was authorized for the RV2 action and the revised total project ceiling authorized was
$432,000, of which $350,000 was for mitigation contracting. A project ceiling increase of $52,000, of which
$50,000 was for mitigation contracting, was authorized for the RV3 action described herein. The new total
project ceiling authorized for the Site is now $484,000, of which $400,000 is for mitigation contracting. 

2.5 Other Command Staff

2.5.1 Safety Officer
The EPA OSC is in charge of overall safety at the Site.  The ERRS RM has been designated as the Site
safety officer.  A Health and Safety Plan was generated by ERRS.

2.5.2 Liaison Officer
The EPA OSC is performing the activities of a Liaison Officer.  The OSC is coordinating operations between
the ERRS contractor(s) and the local officials.  Meetings with Village Officials and the public will be
coordinated with the OSC.

2.5.3 Information Officer
Michael Basille is the designated Community Involvement Coordinator for the Site and can be reached at
716­551­4410.

3. Participating Entities

3.1 Unified Command
Unified Command has not been set up for this site.

3.2 Cooperating Agencies
NYSDOL, NYSDEC, Jefferson County, and Deferiet Village

4. Personnel On Site

EPA: 1
1 OSC

ERRS: 3
1 Response Manager
2 Field Technicians

The above personnel were on­site from October 15 to 17, 2018.

5. Definition of Terms

ACM ­ Asbestos­containing Materials

Assisting and Cooperating Agencies ­ Agencies who are assisting the EPA response, but are not a part of
Unified Command. 

CERCLA ­ Comprehensive Environmental Response, Compensation, and Liability Act

ERRD ­ Emergency and Remedial Response Division

ERRS ­ Emergency and Rapid Response Services

Monitoring ­ Using equipment which will give limited real­time information about constituents in environmental
media.  This method is used most often for air and water testing. 

NPL ­ National Priorities List

NYSDEC ­ New York State Department of Environmental Conservation

NYSDOL ­ New York State Department of Labor

OSC ­ On­Scene Coordinator

RCRA ­ Resource Conservation and Recovery Act

RFP ­ Request for Proposal

RM ­ Response Manager

RST ­ Removal Support Team

RV1 ­ Removal Action 1

RV 2 ­ Removal Action 2

RV 3 ­ Removal Action 3

Sampling ­The process of taking environmental media for  analysis at a laboratory of its constituents.  These
tests may require multiple days to complete, but test for a wider array of constituents than monitors. 

Unified Command ­ A structure based on the Incident Command System (ICS) that brings together the Incident
Commanders of all major organizations involved in the incident in order to coordinate an effective response,
while at the same time allowing each to carry out their own jurisdictional, legal, and functional responsibilities.

6. Additional sources of information

6.1 Internet location of additional information/report
Site website: https://response.epa.gov/site/site_profile.aspx?site_id=14023

6.2 Reporting Schedule
There is no additional information to report at this time.

7. Situational Reference Materials

No situational reference materials at this time.
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region II

Subject: POLREP #1
Initial and Final
Deferiet Paper Mill RV3
A26F
Deferiet, NY 
Latitude: 44.0391100 Longitude: ­75.6807500 

To: Peter Lopez, US EPA
Walter Mugdan, US EPA
Angela Carpenter, US EPA
John Prince, US EPA
Eric Wilson, US EPA
Joseph Rotola, US EPA
Margaret Gregor, US EPA
Mark Pane, US EPA
Dan Harkay, US EPA
Keith Glenn, US EPA
Tim Grier, US EPA
Argie Cirillo, US EPA
Michael Basile, US EPA
Mary Gladowski, US EPA
George Zachos, US EPA
Kimberly Staiger, US EPA
Bonnie Hriczko, US EPA
Beckett Grealish, US EPA
Diane Lazinsky, US DOI
Michael Ryan, NYSDEC
Peter Taylor, NYSDEC
James Meacham, NYSDOL
Lou Carrock, NYSDOL
Janet Zando, Village of Deferiet
Tim Irey, Village of Deferiet
Patrick Storms, Brookfield Energy

From: Joel Petty, On­Scene Coordinator 

Date: 12/12/2018 

Reporting Period: 10/12/18 ­ 12/6/18 

1. Introduction

1.1 Background

Site Number: A26F Contract Number: EP­S2­15­01

D.O. Number: TO59 Action Memo Date: 12/6/2018

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 10/15/2018 Start Date: 10/12/2018

Demob Date: 10/17/2018 Completion Date: 10/17/2018

CERCLIS ID: NYD002229269 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
An emergency Removal Action is warranted based on exposed friable asbestos­containing material (ACM)
located in an easement that personnel traverse.

1.1.2 Site Description

The Site is the location of the former Deferiet Paper Mill which began operations in 1899. As of today the
facility is no longer operational however, there is an operating hydroelectric power plant owned by Brookfield
Renewable Power, LLC (Brookfield) that is physically attached to the boiler room and sulfite room of the
Site. The hydroelectric power­plant is located towards the rear of the site.

The facility encompasses approximately 48 acres with a series of buildings that housed the former paper
mill and a hydroelectric power plant. The original mill manufactured paper of varying types, including
newsprint and glossy magazine paper. The hydroelectric power plant was built by the mill to generate
steam which supplied electrical power for the machinery as well as the facilities. The paper mill has been
abandoned since the mid­2000s, and with the exception of the power plant, is in a severe state of disrepair. 

In 2006, the property was auctioned off as a result of then owners filing bankruptcy. Deferiet Development,
LLC (Deferiet) purchased the Site for the purpose of recovering steel, brass and other metals. In the process
of recovering metal, Deferiet also dismantled overhead, exterior steam pipes between the machine rooms
and boiler room, leaving pipe wrapping with friable asbestos exposed to the elements. These two buildings
flank an easement utilized daily by Brookfield employees to reach the main access point for the power
plant. Brookfield employees were concerned because of potential exposure to friable asbestos whenever
they accessed the easement. Brookfield raised their employees concerns to Jefferson County officials. An
attorney representing Jefferson County on environmental matters referred the Site to the EPA. 

1.1.2.1 Location
The Site is located at 400 Anderson Avenue in Deferiet Village, New York 13628.  The coordinates for the
Site are latitude 44.03918056, longitude ­75.68388889.  Residential properties border the Site to the north,
northwest, west, and southwest.  Over 200 people live in the neighborhood bordering the Site.  The Site is
an abandoned paper mill and the buildings are in various states of deterioration.

1.1.2.2 Description of Threat
There is an ongoing release of hazardous substances and pollutants or contaminants at the Site.  Asbestos
is designated as a CERCLA hazardous substance under 40 CFR Table 302.4 when friable.  Friability is the
ease with which a material can be crumbled, pulverized or reduced to powder when dry, by applying hand
pressure. The degree of friability of the ACM determines the potential for fibers to be released into the air.
Analysis of samples collected from the Site has identified friable asbestos present in the easement
traversed by Brookfield personnel to access their hydroelectric building. There is a significant threat to
human health for individuals who may come in contact with this uncontrolled release of friable asbestos. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
On June 6, 2017, EPA and Removal Support Team (RST) contractors surveyed the Site with personnel from
Brookfield. All buildings were observed to be vacant and several structures were partially demolished, had
been allowed to fall into disrepair and were impacting the structural integrity of the hydropower plant. Many
building facades were observed to have openings from the extraction of large equipment that may have been
sold or scrapped. The large complex appeared to be accessed by trespassers routinely, as evidence of
such was commonly found throughout the Site. Suspected asbestos­containing material (SACM) was
observed to be exposed to weather conditions, damaged, hanging from numerous structures including
equipment and piping, and present on various surfaces and throughout the interior and exterior of the
structures.  

On June 7, 2017, EPA and RST contractors collected 30 samples of SACM for asbestos analysis. Samples
were collected from equipment, debris piles, roofing systems, pipe insulation, equipment jackets, ceiling
tiles and debris located throughout the Site. Seven samples (all insulation) were positive for the detection of
asbestos, with concentrations ranging from 3.12% ­ 25% chrysotile, 12.5% crocidolite, and 9.38% ­ 30%
amosite asbestos. ACM was found in the turbine room, boiler room, machine room and wet/beater room.

On May 8, 2018, EPA and RST contractors collected 17 SACM samples for asbestos analysis. Samples
were collected from the exposed pipe insulation in the easement area, former company garage building,
machine room, and multiple debris piles. Samples of brick and mortar were collected from debris piles. The
samples in the easement were collected from pipe insulation that had been encapsulated during an initial
emergency removal action at the Site, RV1, but had since become exposed due to deterioration of the
encapsulant. Seven samples (all insulation) were positive for the detection of asbestos, with concentrations
ranging from <1.0% ­ 30.8% chrysotile, 4.88% ­ 7.69% crocidolite, and 2.56% ­ 15.8% amosite asbestos.
The maximum concentrations found in the easement were 14.30% chrysotile, 7.69% crocidolite, and
15.80% amosite asbestos. 

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
Analysis of samples collected from the Site identified friable asbestos present in the easement traversed by
Brookfield personnel to access their hydroelectric building. There is a significant threat to human health for
individuals who may come in contact with an uncontrolled release of friable asbestos. An emergency
removal action was conducted to mitigate this threat.

2.1.2 Response Actions to Date
On October 12, 2018, a verbal authorization pursuant to CERCLA to initiate an emergency removal action
(RV3) at the Site was requested and granted. EPA's Emergency and Rapid Response Services (ERRS)
contractor was activated the same day.

On October 15, 2018, EPA and ERRS mobilized to the Site to perform the work to be outlined in the Action
Memo.

On October 16, 2018, ERRS personnel, utilizing New York State Department of Labor (NYSDOL) licensed
subcontractors, applied an encapsulant to friable ACM located in the easement that is traversed by
Brookfield personnel. A 135 foot manlift was utilized to access all areas in the easement requiring
encapsulation. Seven gallons of automotive undercoating material was applied to areas of exposed ACM by
low pressure, high volume spraying. This work was completed in one day. Air monitoring using two DustTrak
DRX units was performed during encapsulant application activities.

On October 17, 2018, RV3 was completed when all EPA and ERRS personnel demobilized from the Site
and all work outlined in the Action Memo was completed. No further mobilization to perform this emergency
removal action (RV3) is anticipated.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
EPA has identified Deferiet Development LLC as the owner of the facility.

2.1.4 Progress Metrics
The removal action was completed on October 17, 2018. No waste was removed from the Site.

2.2 Planning Section

2.2.1 Anticipated Activities
No additional activities are anticipated for this removal action.

2.2.1.1 Planned Response Activities
No additional activities are anticipated for this removal action.

2.2.1.2 Next Steps
No additional activities are anticipated for this removal action. EPA is exploring options for removal of ACM
located throughout the Site.

2.2.2 Issues
No issues were encountered during this removal action.

2.3 Logistics Section

All logistics were handled and monitored by the appropriate contractor or agency.

2.4 Finance Section

2.4.1 Narrative
On October 12, 2018, the ERRD Acting Director approved a verbal authorization for the amount of $52,000,
of which $50,000 is for the mitigation contractor. The Action Memorandum was approved on December 6,
2018, as a ceiling increase.  

An initial emergency removal action (“RV1”) was initiated on February 25, 2016 and was completed on
August 30, 2016.  The total project ceiling authorized for the RV1 action was $150,000, all of which was for
mitigation contracting. Another removal action (“RV2”) was initiated on July 11, 2017 and was completed on
November 16, 2017. A project ceiling increase of $282,000, of which $200,000 was for mitigation
contracting, was authorized for the RV2 action and the revised total project ceiling authorized was
$432,000, of which $350,000 was for mitigation contracting. A project ceiling increase of $52,000, of which
$50,000 was for mitigation contracting, was authorized for the RV3 action described herein. The new total
project ceiling authorized for the Site is now $484,000, of which $400,000 is for mitigation contracting. 

2.5 Other Command Staff

2.5.1 Safety Officer
The EPA OSC is in charge of overall safety at the Site.  The ERRS RM has been designated as the Site
safety officer.  A Health and Safety Plan was generated by ERRS.

2.5.2 Liaison Officer
The EPA OSC is performing the activities of a Liaison Officer.  The OSC is coordinating operations between
the ERRS contractor(s) and the local officials.  Meetings with Village Officials and the public will be
coordinated with the OSC.

2.5.3 Information Officer
Michael Basille is the designated Community Involvement Coordinator for the Site and can be reached at
716­551­4410.

3. Participating Entities

3.1 Unified Command
Unified Command has not been set up for this site.

3.2 Cooperating Agencies
NYSDOL, NYSDEC, Jefferson County, and Deferiet Village

4. Personnel On Site

EPA: 1
1 OSC

ERRS: 3
1 Response Manager
2 Field Technicians

The above personnel were on­site from October 15 to 17, 2018.

5. Definition of Terms

ACM ­ Asbestos­containing Materials

Assisting and Cooperating Agencies ­ Agencies who are assisting the EPA response, but are not a part of
Unified Command. 

CERCLA ­ Comprehensive Environmental Response, Compensation, and Liability Act

ERRD ­ Emergency and Remedial Response Division

ERRS ­ Emergency and Rapid Response Services

Monitoring ­ Using equipment which will give limited real­time information about constituents in environmental
media.  This method is used most often for air and water testing. 

NPL ­ National Priorities List

NYSDEC ­ New York State Department of Environmental Conservation

NYSDOL ­ New York State Department of Labor

OSC ­ On­Scene Coordinator

RCRA ­ Resource Conservation and Recovery Act

RFP ­ Request for Proposal

RM ­ Response Manager

RST ­ Removal Support Team

RV1 ­ Removal Action 1

RV 2 ­ Removal Action 2

RV 3 ­ Removal Action 3

Sampling ­The process of taking environmental media for  analysis at a laboratory of its constituents.  These
tests may require multiple days to complete, but test for a wider array of constituents than monitors. 

Unified Command ­ A structure based on the Incident Command System (ICS) that brings together the Incident
Commanders of all major organizations involved in the incident in order to coordinate an effective response,
while at the same time allowing each to carry out their own jurisdictional, legal, and functional responsibilities.

6. Additional sources of information

6.1 Internet location of additional information/report
Site website: https://response.epa.gov/site/site_profile.aspx?site_id=14023

6.2 Reporting Schedule
There is no additional information to report at this time.

7. Situational Reference Materials

No situational reference materials at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Deferiet Paper Mill RV3 ­ Removal Polrep
Initial and Final Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region II

Subject: POLREP #1
Initial and Final
Deferiet Paper Mill RV3
A26F
Deferiet, NY 
Latitude: 44.0391100 Longitude: ­75.6807500 

To: Peter Lopez, US EPA
Walter Mugdan, US EPA
Angela Carpenter, US EPA
John Prince, US EPA
Eric Wilson, US EPA
Joseph Rotola, US EPA
Margaret Gregor, US EPA
Mark Pane, US EPA
Dan Harkay, US EPA
Keith Glenn, US EPA
Tim Grier, US EPA
Argie Cirillo, US EPA
Michael Basile, US EPA
Mary Gladowski, US EPA
George Zachos, US EPA
Kimberly Staiger, US EPA
Bonnie Hriczko, US EPA
Beckett Grealish, US EPA
Diane Lazinsky, US DOI
Michael Ryan, NYSDEC
Peter Taylor, NYSDEC
James Meacham, NYSDOL
Lou Carrock, NYSDOL
Janet Zando, Village of Deferiet
Tim Irey, Village of Deferiet
Patrick Storms, Brookfield Energy

From: Joel Petty, On­Scene Coordinator 

Date: 12/12/2018 

Reporting Period: 10/12/18 ­ 12/6/18 

1. Introduction

1.1 Background

Site Number: A26F Contract Number: EP­S2­15­01

D.O. Number: TO59 Action Memo Date: 12/6/2018

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 10/15/2018 Start Date: 10/12/2018

Demob Date: 10/17/2018 Completion Date: 10/17/2018

CERCLIS ID: NYD002229269 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
An emergency Removal Action is warranted based on exposed friable asbestos­containing material (ACM)
located in an easement that personnel traverse.

1.1.2 Site Description

The Site is the location of the former Deferiet Paper Mill which began operations in 1899. As of today the
facility is no longer operational however, there is an operating hydroelectric power plant owned by Brookfield
Renewable Power, LLC (Brookfield) that is physically attached to the boiler room and sulfite room of the
Site. The hydroelectric power­plant is located towards the rear of the site.

The facility encompasses approximately 48 acres with a series of buildings that housed the former paper
mill and a hydroelectric power plant. The original mill manufactured paper of varying types, including
newsprint and glossy magazine paper. The hydroelectric power plant was built by the mill to generate
steam which supplied electrical power for the machinery as well as the facilities. The paper mill has been
abandoned since the mid­2000s, and with the exception of the power plant, is in a severe state of disrepair. 

In 2006, the property was auctioned off as a result of then owners filing bankruptcy. Deferiet Development,
LLC (Deferiet) purchased the Site for the purpose of recovering steel, brass and other metals. In the process
of recovering metal, Deferiet also dismantled overhead, exterior steam pipes between the machine rooms
and boiler room, leaving pipe wrapping with friable asbestos exposed to the elements. These two buildings
flank an easement utilized daily by Brookfield employees to reach the main access point for the power
plant. Brookfield employees were concerned because of potential exposure to friable asbestos whenever
they accessed the easement. Brookfield raised their employees concerns to Jefferson County officials. An
attorney representing Jefferson County on environmental matters referred the Site to the EPA. 

1.1.2.1 Location
The Site is located at 400 Anderson Avenue in Deferiet Village, New York 13628.  The coordinates for the
Site are latitude 44.03918056, longitude ­75.68388889.  Residential properties border the Site to the north,
northwest, west, and southwest.  Over 200 people live in the neighborhood bordering the Site.  The Site is
an abandoned paper mill and the buildings are in various states of deterioration.

1.1.2.2 Description of Threat
There is an ongoing release of hazardous substances and pollutants or contaminants at the Site.  Asbestos
is designated as a CERCLA hazardous substance under 40 CFR Table 302.4 when friable.  Friability is the
ease with which a material can be crumbled, pulverized or reduced to powder when dry, by applying hand
pressure. The degree of friability of the ACM determines the potential for fibers to be released into the air.
Analysis of samples collected from the Site has identified friable asbestos present in the easement
traversed by Brookfield personnel to access their hydroelectric building. There is a significant threat to
human health for individuals who may come in contact with this uncontrolled release of friable asbestos. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
On June 6, 2017, EPA and Removal Support Team (RST) contractors surveyed the Site with personnel from
Brookfield. All buildings were observed to be vacant and several structures were partially demolished, had
been allowed to fall into disrepair and were impacting the structural integrity of the hydropower plant. Many
building facades were observed to have openings from the extraction of large equipment that may have been
sold or scrapped. The large complex appeared to be accessed by trespassers routinely, as evidence of
such was commonly found throughout the Site. Suspected asbestos­containing material (SACM) was
observed to be exposed to weather conditions, damaged, hanging from numerous structures including
equipment and piping, and present on various surfaces and throughout the interior and exterior of the
structures.  

On June 7, 2017, EPA and RST contractors collected 30 samples of SACM for asbestos analysis. Samples
were collected from equipment, debris piles, roofing systems, pipe insulation, equipment jackets, ceiling
tiles and debris located throughout the Site. Seven samples (all insulation) were positive for the detection of
asbestos, with concentrations ranging from 3.12% ­ 25% chrysotile, 12.5% crocidolite, and 9.38% ­ 30%
amosite asbestos. ACM was found in the turbine room, boiler room, machine room and wet/beater room.

On May 8, 2018, EPA and RST contractors collected 17 SACM samples for asbestos analysis. Samples
were collected from the exposed pipe insulation in the easement area, former company garage building,
machine room, and multiple debris piles. Samples of brick and mortar were collected from debris piles. The
samples in the easement were collected from pipe insulation that had been encapsulated during an initial
emergency removal action at the Site, RV1, but had since become exposed due to deterioration of the
encapsulant. Seven samples (all insulation) were positive for the detection of asbestos, with concentrations
ranging from <1.0% ­ 30.8% chrysotile, 4.88% ­ 7.69% crocidolite, and 2.56% ­ 15.8% amosite asbestos.
The maximum concentrations found in the easement were 14.30% chrysotile, 7.69% crocidolite, and
15.80% amosite asbestos. 

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
Analysis of samples collected from the Site identified friable asbestos present in the easement traversed by
Brookfield personnel to access their hydroelectric building. There is a significant threat to human health for
individuals who may come in contact with an uncontrolled release of friable asbestos. An emergency
removal action was conducted to mitigate this threat.

2.1.2 Response Actions to Date
On October 12, 2018, a verbal authorization pursuant to CERCLA to initiate an emergency removal action
(RV3) at the Site was requested and granted. EPA's Emergency and Rapid Response Services (ERRS)
contractor was activated the same day.

On October 15, 2018, EPA and ERRS mobilized to the Site to perform the work to be outlined in the Action
Memo.

On October 16, 2018, ERRS personnel, utilizing New York State Department of Labor (NYSDOL) licensed
subcontractors, applied an encapsulant to friable ACM located in the easement that is traversed by
Brookfield personnel. A 135 foot manlift was utilized to access all areas in the easement requiring
encapsulation. Seven gallons of automotive undercoating material was applied to areas of exposed ACM by
low pressure, high volume spraying. This work was completed in one day. Air monitoring using two DustTrak
DRX units was performed during encapsulant application activities.

On October 17, 2018, RV3 was completed when all EPA and ERRS personnel demobilized from the Site
and all work outlined in the Action Memo was completed. No further mobilization to perform this emergency
removal action (RV3) is anticipated.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
EPA has identified Deferiet Development LLC as the owner of the facility.

2.1.4 Progress Metrics
The removal action was completed on October 17, 2018. No waste was removed from the Site.

2.2 Planning Section

2.2.1 Anticipated Activities
No additional activities are anticipated for this removal action.

2.2.1.1 Planned Response Activities
No additional activities are anticipated for this removal action.

2.2.1.2 Next Steps
No additional activities are anticipated for this removal action. EPA is exploring options for removal of ACM
located throughout the Site.

2.2.2 Issues
No issues were encountered during this removal action.

2.3 Logistics Section

All logistics were handled and monitored by the appropriate contractor or agency.

2.4 Finance Section

2.4.1 Narrative
On October 12, 2018, the ERRD Acting Director approved a verbal authorization for the amount of $52,000,
of which $50,000 is for the mitigation contractor. The Action Memorandum was approved on December 6,
2018, as a ceiling increase.  

An initial emergency removal action (“RV1”) was initiated on February 25, 2016 and was completed on
August 30, 2016.  The total project ceiling authorized for the RV1 action was $150,000, all of which was for
mitigation contracting. Another removal action (“RV2”) was initiated on July 11, 2017 and was completed on
November 16, 2017. A project ceiling increase of $282,000, of which $200,000 was for mitigation
contracting, was authorized for the RV2 action and the revised total project ceiling authorized was
$432,000, of which $350,000 was for mitigation contracting. A project ceiling increase of $52,000, of which
$50,000 was for mitigation contracting, was authorized for the RV3 action described herein. The new total
project ceiling authorized for the Site is now $484,000, of which $400,000 is for mitigation contracting. 

2.5 Other Command Staff

2.5.1 Safety Officer
The EPA OSC is in charge of overall safety at the Site.  The ERRS RM has been designated as the Site
safety officer.  A Health and Safety Plan was generated by ERRS.

2.5.2 Liaison Officer
The EPA OSC is performing the activities of a Liaison Officer.  The OSC is coordinating operations between
the ERRS contractor(s) and the local officials.  Meetings with Village Officials and the public will be
coordinated with the OSC.

2.5.3 Information Officer
Michael Basille is the designated Community Involvement Coordinator for the Site and can be reached at
716­551­4410.

3. Participating Entities

3.1 Unified Command
Unified Command has not been set up for this site.

3.2 Cooperating Agencies
NYSDOL, NYSDEC, Jefferson County, and Deferiet Village

4. Personnel On Site

EPA: 1
1 OSC

ERRS: 3
1 Response Manager
2 Field Technicians

The above personnel were on­site from October 15 to 17, 2018.

5. Definition of Terms

ACM ­ Asbestos­containing Materials

Assisting and Cooperating Agencies ­ Agencies who are assisting the EPA response, but are not a part of
Unified Command. 

CERCLA ­ Comprehensive Environmental Response, Compensation, and Liability Act

ERRD ­ Emergency and Remedial Response Division

ERRS ­ Emergency and Rapid Response Services

Monitoring ­ Using equipment which will give limited real­time information about constituents in environmental
media.  This method is used most often for air and water testing. 

NPL ­ National Priorities List

NYSDEC ­ New York State Department of Environmental Conservation

NYSDOL ­ New York State Department of Labor

OSC ­ On­Scene Coordinator

RCRA ­ Resource Conservation and Recovery Act

RFP ­ Request for Proposal

RM ­ Response Manager

RST ­ Removal Support Team

RV1 ­ Removal Action 1

RV 2 ­ Removal Action 2

RV 3 ­ Removal Action 3

Sampling ­The process of taking environmental media for  analysis at a laboratory of its constituents.  These
tests may require multiple days to complete, but test for a wider array of constituents than monitors. 

Unified Command ­ A structure based on the Incident Command System (ICS) that brings together the Incident
Commanders of all major organizations involved in the incident in order to coordinate an effective response,
while at the same time allowing each to carry out their own jurisdictional, legal, and functional responsibilities.

6. Additional sources of information

6.1 Internet location of additional information/report
Site website: https://response.epa.gov/site/site_profile.aspx?site_id=14023

6.2 Reporting Schedule
There is no additional information to report at this time.

7. Situational Reference Materials

No situational reference materials at this time.


